Project ID: 10061-B33-2
Print Date: 01-May-13, 12:23

BLDG 33 - MEP SEQUENCE 2-3-1: 2013-04-30 UPD Cx

Activity ID ["Activity Name

3 SUMMARY & MILESTONES
[ CONTRACT REQUIREMENTS

CR-0000 (CONTRACT) Construction (732 Cal Days)
3 REQUESTS FOR INFORMATION (RFls)
m= R2828 RF1 2828 - Transition from CW to Mtl Panel
R2858 RFI 2858 - Specialty Gas Pipe Materials
R2856 RFI 2856 - AHU Electrical Feeder Assembly
R2855 RF1 2855 - Penthouse Detail NE Corner
R2844-1 RFI2844.001 - SE Parapet Transition
R2822-1 RFI12822.001 - Col Encasement West Deck
R2886 RFI1 2886 - L2 Finish Edge at Lobby Balcony
R2822-11 RF1 2891 - L3 T-bar Seismic Open Lab
[y BULLETINS
[y CONSTRUCTION
I SITE PREPARATION
[y Utilities at South Side
[y EMH-237 & Vault SF6
= EMH-140 | Pull 500 Cable (EMH-237 to EMH-236)
= EMH-150 | Pull 500 Cable (EMH-236 to UP03)
i GENERAL PURPOSE LABORATORY
By (GPL) Building Exterior Skin
[y Exterior - Roof Parapet

EEEEEENE

XR-1050 | (EXTERIOR ROOF LEVEL) ISSUE: RFI 2844 - SE Corner
= XR-1040 | (EXTERIOR ROOF LEVEL) Paint Building Exterior

[ Exterior - West Soffit
XW-1080 | (EXTERIOR SOFFIT) - Bulletin 96 Work (FO 131)
= XW-1050 | (EXTERIOR SOFFIT) - Install Sprinkler Trim
= XW-1060 | (EXTERIOR SOFFIT) - Install Electrical Trim
By (GPL) Roofing & Roof-Top Work
iy Framing / Screen Walls / Flashing / Roofing / Roof Equipment
RT-3020 | (FRAMING / FLASHING / ROOFING) Metal Flashing
iy Penthouse
Ky Boiler & Water Pump Room

RT-5040 @ (BOILER ROOM) Rough HHW Piping

RT-5050 | (BOILER ROOM) Rough Plumbing

RT-5060 @ (BOILER ROOM) Rough Electrical

RT-5130 | (BOILER ROOM) Plumbing Finishes and Connect to Equipment
=a RT-5100 | (BOILER ROOM) Paint

=a RT-5142 | (BOILER ROOM) Test/Inspect Hydronic Piping
= RT-5110 (BOILER ROOM) Mechanical Finishes

=a RT-5120 | (BOILER ROOM) Electrical Finishes

=a RT-5140 | (BOILER ROOM) Misc Finishes

= RT-5144 (BOILER ROOM) Insulate/Label Hydronic Piping
= RT-5052 (BOILER ROOM) Test/Inspect Plumbing
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RFI 2828 - Transit W to Mtl Panel
RFI 2858 - Specialty Gas Pipe Materials
] RFI112856 - AHU E eeder Assembly
‘ RF1 2855 - Penthouse Detail NE |Corner
‘ ‘ ‘ RF12844.001|- SH Parapet Transition
I T RFI2822.001 - Co nent West Degk

-L2

Finish Edge at Lobby Balcor

ny

[
: : ] - L3 T-bar Seismic Open Lab
L L I I
[ | Pull 500 Cable (EMH-237 to
[ | Pull 500 Cable (EMH-236 to
] OR ROOF LEVEL) ISSUE: RFI 2
[
] (EXTERIOR SOFFIT) - Bulletin 96 Work (FO 131)
O (EXTERIOR SOFFIT) - Install Sprinkler Trim
=/ | (EXTERIOR $OFFIT) - Install Electrical Trim
(FRAMING / FLASHING / ROOFING) Metal Flg
LER ROOM) Rough HHW
(BOILER ROOM) Rough Plumbing
] (BOILER ROOM) Rough Electrical
(BOILER ROOM) Plumbing Finishes and Connect to Equipment
(BOILER ROOM) Paint
(BOILER ROOM) Test/Inspect Hydronic P
[ | ‘ LER Mechanical Finishes
[ | ‘ LER Flectrical Finishes
[ | ‘ LER Misc [Finishes
[ ‘ LER nsulate/Label Hydrpnic Piping
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B UILDERS

Activity ID Activity Name oD RD | Start Finish TF FF Apr 21 Apr 28 May 05 May 12 May 19 May 26
Tue| W |Thr Tue| W [Thr| Fri [Sat Tue| W |Thr| Fri [Sat Tue| W [Thr| Fri [Sat| S | M |Tue| W |Thr| Fri |Sat|Sun
=a RT-5054 ' (BOILER ROOM) Insulate/Label Plumbing 4 4 07-May-13 | 10-May-13 60 27 (BO DM) Insulate/Label |[Plumbing
IE Compressor Room 114 10 29-Nov-12 A 13-May-13 59 0 I
IE Electric Room 126 22 | 29-Nov-12 A 30-May-13 34 0
RT-5610 (ELECTRIC ROOM) Rough Ductwork 5 2 29-Nov-12 A 01-May-13 34 0 (ELECTRIC ROO ugh|Ductwork
RT-5670 | (ELECTRIC ROOM) Set Electrical Equipment 2 2 12-Apr-13 A | 01-May-13 34 0 (ELECTRIC ROO 2t Elgctrical EQuipment
=a RT-5680 (ELECTRIC ROOM) Pull Wires & Terminate 20 20 |02-May-13 | 30-May-13 34 0 i i i i i i i i i i i i i i i i
IE Penthouse Exterior 21 21 | 26-Apr-13 A  29-May-13 43 0 I ]
[y Stair Enclosure 4 4  29-Apr-13A 03-May-13 65 0
[y Roof Top - MEP Build-Out 77 25 07-Feb-13 A 04-Jun-13 44 0
IE Roof-Top HVAC 49 22  18-Mar-13 A | 30-May-13 47 0
RT-7020 | (ROOF TOP) Test HVAC Ductwork 10 2 18-Mar-13 A  01-May-13 30 0 ] |(ROOF TOP) C Ductwork
=a RT-7030 (ROOF TOP) Insulate HVAC Ductwork 10 10 |02-May-13 | 15-May-13 47 0 ] |(ROOF TOP) ate HVAC Ductwor
= RT-7040 (ROOF TOP) Label HVAC Ductwork 10 10 |16-May-13 | 30-May-13 47 14 [ ‘ ‘ ‘ |
IE Roof-Top Mechanical Piping 69 15 07-Feb-13 A 20-May-13 54 0 [ | | | | [ | | ]
IE Roof-Top Plumbing 66 16  19-Feb-13 A 21-May-13 53 0 % ‘ ‘ ‘ ‘ ‘ ] | ‘ ] =
IE Roof-Top Electrical 74 25  20-Feb-13 A | 04-Jun-13 34 0 ]
Iﬁ (GPL) Building Interior 150 36 | 13-Nov-12 A | 19-Jun-13 30 0
Iy LEVEL 1 INTERIOR WORK 150 36 13-Nov-12 A 19-Jun-13 30 0
B, LEVEL 1 ROUGH-INS 133 19 13-Nov-12 A 24-May-13 47 0 | | CIT O [ I |
IE LEVEL 1 FINISHES 61 36 | 01-Feb-13 A 19-Jun-13 30 0
[ L1 - Finish Electrical Room 103A 35 35 03-Apr-13A 19-Jun-13 9 0
F1-1030 (L1 - ELEC ROOM 103A) Tape & Texture Walls 0 | 03-Apr-13A 25-Apr-13A ] 103A) Tape & Texture
F1-1040 (L1 - ELEC ROOM 103A) Prime & 1st Coat Paint 2 0 26-Apr-13 A | 26-Apr-13 A DOM 103A) Pri & 1st Coa
=a F1-1050 | (L1 - ELEC ROOM 103A) Doors & hardware 3 3 01-May-13 | 03-May-13 28 24 I_’_’_I (L1 OOM 103A) D & ha
=a F1-1060 | (L1 - ELEC ROOM 103A) Set Equipment 5 5 01-May-13 | 07-May-13 9 0 [ (L1 1 ELE DOM et Equipment
= F1-1070 (L1 - ELEC ROOM 103A) Pull Wire & Terminate 30 30 |08-May-13 | 19-Jun-13 9 0 [ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
Y L1 - Finish Electrical Room 151 31 31 24-Apr-13A 12un13 14 0 = ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
i L1 - Finish Electrical Room 155 50 29 15-Mar-13A 10-Jun-13 16 0 | ' | P S
Ky L1 - Finish Elevator Room 140C 15 15 30-Apr-13  20-May-13 51 0 ' '
IE L1 - Finish Stairwell #1 25 20 06-Mar-13 A 28-May-13 35 0
F1-6065 (L1 - STAIRWELL #1) RFI 2816 - Intumescent Horizontal Tubes 10 4 06-Mar-13 A | 03-May-13 10 0 i i (L1 ELL[#1) RFI 2 Intu Horizontal Tubes
= F1-6035 (L1- STAIRWELL #1) Flooring & Base 3 3 |30-Apr-13 | 02-May-13 52 42 [— STA #1) Flooring & Base
= F1-6060 (L1 - STAIRWELL #1) - Electrical Rough - Canopy, Handrail, Walls ... 5 5 06-May-13 | 10-May-13 10 0 (L1 AIRWELL|#1) 4 Electrical Rou Canopy, Handrail, Wall ling
= F1-6070 (L1 - STAIRWELL #1) - Patch Drywall 2 2 13-May-13 | 14-May-13 10 0 =1 (L1 1 STAIRWELL {#1) { Patch Drywal
= F1-6010 (L1 - STAIRWELL #1) Screw Inspection 2 2 15-May-13 | 16-May-13 10 0 =1 (L1 1 STAIRWELL|#1) Screw Inspecti
= F1-6015 (L1 - STAIRWELL #1) Tape & Texture Walls 7 7 17-May-13 | 28-May-13 10 0 [ ‘ ‘ ‘ ‘ ‘ ‘
IE L1 - Finish Stairwell #2 19 19  30-Apr-13 24-May-13 31 0 ‘ ] ‘ ‘ ] | [ ‘ ] | ‘ ‘ ‘ ‘ ] | ‘ ‘ ]
[y L1 - Finish Elevator Lobby #1 47 22 01-Feb-13A 30-May-13 4 0 ‘ | : ‘ ] ‘ | 2 ‘ ‘ ‘ ‘ ‘ ‘ ‘
Fy L1 - Finish Elevator Lobby #2 23 20 22-Apr-13A 28-May-13 35 0 S— = | | = e S—
IE L1 - Finish Restrooms 17 19  24-Apr-13 A 24-May-13 28 0
F1-7120 (L1 - RESTROOMS) Ceramic Tile 10 4 24-Apr-13 A | 03-May-13 28 0 (L1 DOMS) Ceram e
= F1-7130 (L1 - RESTROOMS) Countertops 5 5 06-May-13 | 10-May-13 28 0 (L1 STROOMS) Countertops
= F1-7140 | (L1 - RESTROOMS) Plumbing Fixtures / Sinks / Trim 5 5 13-May-13 | 17-May-13 28 0 ] [ (L1 5TROOMS) Plumbing Fixtures / Sinks
= F1-7150 | (L1 - RESTROOMS) Paint Final Coat 5 5 20-May-13 | 24-May-13 28 0 [ ] RES$TRC
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B UILDERS

Activity ID Activity Name oD RD | Start Finish TF FF Apr 21 Apr 28 May 05 May 12 May 19 May 26
Tue| W [Thr| Fri|Sat|Sun| M [Tue| W |Thr|Fri|sat| S| M [Tue] W |Thr| Fri [Sat| S| M [Tue| W |Thr|Fri|sat| S| M [Tue| W [Thr| Fri[Sat|Sun| M
g L1 - Finish Offices & Laboratories-REV1 38 29 02-Apr-13A 10-Jun-13 10 0
F1-9690 (L1 - OFFICES & LABS) Tape & Finish Walls 7 0 | 02-Apr-13A 26-Apr-13A (L1 - OFFICEP & LABS) Tape & Finish Walls
F1-9070 (L1 - OFFICES & LABS) Tape & Finish Ceilings & Soffits 7 0 23-Apr-13 A | 29-Apr-13 A 1 (LY - OFFICES & LABS) Tlape & Finish Geilings &|Soffits
= F1-9630 | (L1 - OFFICES & LABS) Install Fire Extinguishers Cabinets 2 2 30-Apr-13 01-May-13 29 28 [ | (L1 - OFFICES & LABS) Install Fire Extinguishers Gabinets
= F1-9200 | (L1 - OFFICES & LABS) Seal Concrete Floors 3 3 | 30-Apr-13 | 02-May-13 36 41 I:;I (L1 - OFFICES & LABS) Seal Cancrete Floors
=a F1-9340 | (L1 - OFFICES & LABS) Prime & First Coat Walls & Ceilings & Soffits 5 5 | 30-Apr-13 | 06-May-13 0 0 — (L1 + OFFICES & LABS) Prime & First Coat Walls & Ceilings & Soffits
=a F1-9540 | (L1 - OFFICES & LABS) Set Lab Bench OH Carriers 3 3 03-May-13 | 07-May-13 1 0 [ : ] |(L1- OFFICES & LABS) Set Lab Bench OH Carriers
= F1-9090 (L1 - OFFICES & LABS) Ceiling Grid 7 7 | 07-May-13 | 15-May-13 0 0 — (L1 1 OFFICES & LABS) Cejling Grid
= F1-9550 | (L1 - OFFICES & LABS) Rough Plumbing at Lab Bench OH Carriers 3 3 08-May-13 | 10-May-13 1 0 I:;:I (L1 - OFFICES & LABS) Rough Plumbing at Lab Bench QH Carriers
= F1-9650 | (L1 - OFFICES & LABS) Duct to OH Carriers 4 4 08-May-13 | 13-May-13 6 11 [ ; ‘ ‘ ] (L1 - OFFICES & LABS) Duct to OH Carriers
= F1-9120 (L1 - OFFICES & LABS) Ceiling Electrical Fixtures 8 8 | 08-May-13 |17-May-13 0 0 * (L1 - OFFICES & LABS) Ceiling Electrical Fixtu
= F1-9100 (L1 - OFFICES & LABS) HVAC Ceiling Drops 5 5 10-May-13 | 16-May-13 1 1 [ ; ; ; ] |(L1- OFFICES & LABS) HVAC Ceiling Drops
= F1-9130 | (L1 - OFFICES & LABS) Ceiling Low Voltage Fixtures 5 5 10-May-13 | 16-May-13 1 1 [ ‘ ‘ ‘ ] |(L1- OFFICES & LABS) Celling Low Voltage Fixture
= F1-9140 (L1 - OFFICES & LABS) Fire Protection Drops to Ceiling 5 5 10-May-13 | 16-May-13 1 1 [ ] |(L1- OFFICES & LABS) Fire Protection Drops to Ce
= F1-9560 (L1 - OFFICES & LABS) Set Lab Bench Center Racks 3 3 13-May-13 | 15-May-13 1 0 If:l (L1 { OFFICES & LABS) Set Lab|Bench Centerl Racks
= F1-9470 | (L1 - OFFICES & LABS) Install Supports for Wood Ceilings 5 5 14-May-13 | 20-May-13 1 0 [ ‘ ‘ ] (L1 1OFFICES & LABS) Install S
= F1-9570 (L1 - OFFICES & LABS) Rough Plumbing at Lab Bench Center Racks 3 3 16-May-13 | 20-May-13 1 6 [ ] (L1 1OFFICES & LABS) Rough F
= F1-9150 | (L1 - OFFICES & LABS) Inspect Ceiling MEP 1 1 20-May-13 | 20-May-13 0 0 B (L1 1 OFFICES & LLABS) Inspect
= F1-9500 (L1 - OFFICES & LABS) Pull Wires - Electrical 8 8 | 21-May-13 |31-May-13 0 0 W
= F1-9450 (L1 - OFFICES & LABS) Install Wood Ceilings 10 10 ' 21-May-13 | 04-Jun-13 1 0 [
= F1-9520 (L1 - OFFICES & LABS) Pull Wires - Low Voltage 13 13 | 22-May-13 | 10-Jun-13 0 0 H
Yy LEVEL 2 INTERIOR WORK 58 26  26-Feb-13 A 05-Jun-13 37 0
IE LEVEL 2 ROUGH-INS 2 2 30-Apr-13 01-May-13 11 0  —
Ky LEVEL 2 FINISHES 58 26  26-Feb-13 A 05-Jun-13 37 0
IE L2 - Finish Telecom Room (207) 52 22 26-Feb-13 A 30-May-13 34 0 1 ‘ ‘ ‘ ] | ]
[y L2 - Finish Electrical Room (251) 40 8 04-Mar-13A 09-May-13 48 0 | O == I ‘ 1 | ‘ ]
IE L2 - Finish Stairwell #1 19 19  30-Apr-13 24-May-13 18 0 [ ] | | | | | | ] ] [ ] | [ ]
IE L2 - Finish Stairwell #2 26 26  30-Apr-13 05-Jun-13 30 0 [ ] | ‘ ] ‘ ] ] | ] | ‘ ] | ‘ ‘ ‘ ‘
[ L2 - Finish Elevator Lobby #1 82 22 22-Apr-13A 30-May-13 4 0 ]| ‘ | = || ' &= ‘ — — ‘
By L2 - Finish Elevator Lobby #2 25 20 22-Apr-13A 28-May-13 31 0 — | I | [ : : — — :
IE L2 - Finish Restrooms 19 14 22-Apr-13 A 17-May-13 49 0
F2-7140 (L2 - RESTROOMS) Plumbing Fixtures / Sinks / Trim 5 1 22-Apr-13 A | 02-May-13 45 0 (L2 - RESTROOMS) Plumbing Fixtures / Sinks|/ Trim
= F2-7130 (L2 - RESTROOMS) Countertops 3 3 30-Apr-13 02-May-13 45 0 E (L2 - RESTROOMS) Countertops
= F2-7160 (L2 - RESTROOMS) Toilet Partitions 3 3 03-May-13 | 07-May-13 45 0 [ ] (L2 - REBTRQOMS) Toilet Partitions
= F2-7190 (L2 - RESTROOMS) Mirrors 2 2 | 08-May-13 | 09-May-13 48 50 1 | (L2 1 RESTROOMS) Mirrors
= F2-7150 | (L2 - RESTROOMS) Paint Final Coat 5 5 08-May-13 | 14-May-13 46 0 [ ‘ ‘ ‘ ‘ ] (L2 - RESTROOMS) Paint Final Coat
= F2-7180 | (L2 - RESTROOMS) Doors & Hardware 5 5 08-May-13 | 14-May-13 45 0 [ ] (L2 - RESTROOMS) Doors & Hardware
= F2-7200 (L2 - RESTROOMS) HVAC Trim 2 2 15-May-13 | 16-May-13 50 56 [ |(L2 - RESTROOMS) HVAC [Trim
= F2-7170 | (L2 - RESTROOMS) Bathroom Accessories 3 3 15-May-13 | 17-May-13 42 44 I:;I (L2 - RESTROOMS) Bathroom Accessories
= F2-7210 | (L2 - RESTROOMS) Electrical Trim 3 3 15-May-13 | 17-May-13 46 37 [E— (L2 - RESTROOMS) Electrical Tfim
Ky L2 - Finish Offices & Laboratories-REV1 31 25 11-Mar-13 A 04-Jun-13 21 0
F2-9520 (L2 - OFFICES & LABS) Pull Wires - Low Voltage 15 1 11-Mar-13 A | 30-Apr-13 4 0 (L2 1 OFFICES & LABS) Pull Wires - Low Voltage
F2-9500 (L2 - OFFICES & LABS) Pull Wires - Electrical 10 2 15-Apr-13 A | 08-May-13 14 0 ] (L2 1 OFFICES & LABS) Pull Wires - Electrical
F2-9100 | (L2 - OFFICES & LABS) HVAC Ceiling Drops 5 0 19-Apr-13 A | 30-Apr-13 20 6 (L2 - OFFICES & LABS) HVAC Ceiling Drops
F2-9120 (L2 - OFFICES & LABS) Ceiling Electrical Fixtures 8 6 19-Apr-13 A | 07-May-13 14 0 ‘ | ] (L2 - OFFICES & LABS) Cejling Electrical Fixtures
F2-9750 (L2 - OFFICES & LABS) ISSUE - LATE DOW Casework / Countert... 6 5 23-Apr-13 A | 06-May-13 17 0 ‘ ‘ ] (L2 1 OFFICES & LABS) ISSUE { LATE DOW Casework / Countertops|/ Fume Hoods
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Activity ID Activity Name oD RD | Start Finish TF FF Apr 21 Apr 28 May 05 May 12 May 19 May 26
[Tue| W | Thr| Fri [Sat|Sun| M Tuel W |Thr| Fri |Sat| S| M |Tue| W |Thr| Fri |Sat| S| M [Tue| W |Thr| Fri |Sat| S | M [Tue| W [Thr| Fri |Sat|{Sun| M

= F2-9300 | (L2 - OFFICES & LABS) Access Doors (Plumbing) 2 2 30-Apr-13 01-May-13 21 0 (L2 1 OFFICES & LABS) Access|Doors (Plumbijng)
= F2-9630 (L2 - OFFICES & LABS) Install Fire Extinguishers Cabinets 2 2 30-Apr-13 01-May-13 11 8 (L2  OFFICES & LABS) Install Rire Extinguishers Cabingets
= F2-9200 (L2 - OFFICES & LABS) Seal Concrete Floors 3 3 30-Apr-13 02-May-13 23 25 (L2 + OFFICES & LLABS) Seal Cancrete Floors
= F2-9560 (L2 - OFFICES & LABS) Set Lab Bench Center Racks 3 3 30-Apr-13 02-May-13 24 0 (L2 + OFFICES & ILABS) Set Lab Bench Centert Racks
= F2-9130 (L2 - OFFICES & LABS) Ceiling Low Voltage Fixtures 5 5 30-Apr-13 06-May-13 15 1 [ ‘ ‘ ‘ ‘ ‘ ‘ ] (L2 1 OFFICES & LABS) Cejling Low Voltage Fixtures
= F2-9190 | (L2 - OFFICES & LABS) Fire Protection Trim 5 5 30-Apr-13 06-May-13 18 20 [ ] (L2 1 OFFICES & LABS) Fire Protection Trim
= F2-9470 (L2 - OFFICES & LABS) Install Supports for Wood Ceilings 5 5 30-Apr-13 06-May-13 -2 0 (L2 + OFFICES & LLABS) Install Supports for Wood Ceilings
= F2-9580 (L2 - OFFICES & LABS) Access Door (Mechanical) 1 1 01-May-13 | 01-May-13 21 23 O | (L2 { OFFICES & LABS) Access|Door (Mechanical)
= F2-9410 (L2 - OFFICES & LABS) HVAC Diffusers & Trim 10 10 01-May-13 | 14-May-13 12 14 [ ‘ ‘ ‘ ‘ ‘ ‘ : : ‘ ‘ ‘ ‘ ‘ ] (L2 1 OFFICES & LABS) HVAC Diffusers & Trim
= F2-9530 | (L2 - OFFICES & LABS) Terminate Wires - Low Volatge 10 10 |01-May-13 | 14-May-13 4 0 [ ‘ ‘ ‘ ‘ ] (L2 1 OFFICES & LABS) Terminate Wires - Low Volatge
= F2-9570 (L2 - OFFICES & LABS) Rough Plumbing at Lab Bench Center Racks 3 3 03-May-13 | 07-May-13 24 0 [ ] (L2 1 OFFICES & LABS) Rough Plumbing at Lab Bench Center Racks
= F2-9670 (L2 - OFFICES & LABS) Epoxy Coating at Autoclave 5 5 07-May-13 | 13-May-13 36 38 [ ‘ ‘ ‘ ‘ ‘ ‘ ] |(L2 1 OFFICES & LABS) Eppxy Coating at|Autaclave
= F2-9350 (L2 - OFFICES & LABS) Lab Bench Plumbing 10 10 | 07-May-13 | 20-May-13 17 0 = : : : : : : : : : : : = (L2 ; OFFICES & LABS) Lab Ben
=3 F2-9450 (L2 - OFFICES & LABS) Install Wood Ceilings 10 10 | 07-May-13  20-May-13 -2 0 R | (L2 | OFFICES & LLABS) Install W
= F2-9150 (L2 - OFFICES & LABS) Inspect Ceiling MEP 1 1 08-May-13 | 08-May-13 14 0 O |(L2 1 OFFICES & LABS) Inspect Ceiling MEP
= F2-9660 | (L2 - OFFICES & LABS) Duct to Hoods/Cabinets 15 15 |08-May-13 | 29-May-13 24 19 [ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
= F2-9510 | (L2 - OFFICES & LABS) Terminate Wires - Electrical 15 15 |09-May-13 | 30-May-13 14 0 [ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
= F2-9170 (L2 - OFFICES & LABS) Drop Ceiling Tiles 10 10 | 14-May-13  28-May-13 3 0 [
= F2-9600 (L2 - OFFICES & LABS) Install Fire Extinguishers 2 2 21-May-13 | 22-May-13 29 31 I:::I (L2 + OFFICES & LLABS
= F2-9360 (L2 - OFFICES & LABS) Turret Plumbing 4 4 21-May-13 | 24-May-13 17 0 I_'_'_'_I (L2 1 OFFICE
= F2-9490 | (L2 - OFFICES & LABS) Install Roller Window Shades 5 5 21-May-13 | 28-May-13 26 12 [ ‘ ‘ ‘ | | | ‘
= F2-9620 | (L2 - OFFICES & LABS) Install Chalkboards/Tackboards/Visual Dis... 5 5 21-May-13 | 28-May-13 26 28 [
= F2-9250 (L2 - OFFICES & LABS) Millwork Install 10 10 | 21-May-13 | 04-Jun-13 -2 0 W
= F2-9220 (L2 - OFFICES & LABS) Low Voltage Trim 3 3 | 22-May-13 | 24-May-13 4 6 (L2 { OFFICE

Yy LEVEL 3 INTERIOR WORK 130 28 03-Dec-12 A 07-Jun-13 33 0

IE LEVEL 3 ROUGH-INS 105 3  03-Dec-12 A 02-May-13 58 0 I ]
K LEVEL 3 FINISHES 81 28  11-Feb-13 A 07-Jun-13 33 0

IE L3 - Finish Server Room (307) 36 26 09-Apr-13 A 05-Jun-13 30 0 1 ‘ I ‘ ‘ ‘ ‘ ‘ ] | ‘ ‘ ‘ ‘ ‘ ‘ ‘
[y L3 - Finish Electrical Room (351) 72 19  11-Feb-13A 24-May-13 42 0 T ‘ : ‘ ‘ ‘ ‘ =1l ‘ ] [ ‘ ‘ : ‘ S ‘ ‘ : ‘ ]
[y L3 - Finish Stairwell #1 19 19  30-Apr-13  24-May-13 22 0 [ ‘ 1] | ‘ ‘ ‘ ‘ ‘ ‘ —— : ‘ - [ ‘ = | ‘ |
Ey L3 - Finish Stairwell #2 26 26 30-Apr-13  05-Jun-13 35 0 I ‘ | | — | L | | | an | aE r— a5 1 ] ]
[ L3 - Finish Elevator Lobby #1 27 22  22-Apr-13 A 30-May-13 4 0 m ‘ ] | ‘ ] | ‘ ] | @ [ ‘ ] | [ e ‘ — ‘ — : : : :
Fy L3 - Finish Elevator Lobby #2 25 20 22-Apr-13A 28-May-13 35 0 S— | o | || = S S
Ky Level 3 Finishes - Restrooms 31 21 12-Apr-13A 29-May-13 40 0
F3-7120 (L3 - RESTROOMS) Ceramic Tile 5 0 12-Apr-13 A | 25-Apr-13 A I (L3 { RESTROOMS) Ceramic Tile
= F3-7130 (L3 - RESTROOMS) Countertops 2 2 30-Apr-13 01-May-13 39 0 I:':I (L3 : RESTROOMS) Countertops
= F3-7140 | (L3 - RESTROOMS) Plumbing Fixtures / Sinks / Trim 5 5 30-Apr-13 06-May-13 39 0 [ ] (L3 1 RESTROOMS) Plumbing Fjxtures / Sinks|/ Trim
= F3-7150 | (L3 - RESTROOMS) Paint Final Coat 5 5 07-May-13 | 13-May-13 39 0 [ ] | (L3 { REBTROOMS) Paint Kinal Coat
= F3-7160 (L3 - RESTROOMS) Toilet Partitions 3 3 14-May-13 | 16-May-13 39 0 [ ] |(L3 1 RESTROOMS) Toilet Partitions
= F3-7190 (L3 - RESTROOMS) Mirrors 2 2 17-May-13 | 20-May-13 46 49 E—/—"7 (L3 { RESTROOMS) Mirrors
= F3-7170 (L3 - RESTROOMS) Bathroom Accessories 3 3 | 17-May-13  21-May-13 = 45 48 I == | (L3 | RESTROOMS) Bathro
= F3-7180 | (L3 - RESTROOMS) Doors & Hardware 5 5 17-May-13 | 23-May-13 39 0 [ ] |(L3 1 RESTROOM
= F3-7200 (L3 - RESTROOMS) HVAC Trim 2 2 | 24-May-13 | 28-May-13 41 44 e
=3 F3-7210 (L3 - RESTROOMS) Electrical Trim 3 3 24-May-13  29-May-13 = 39 | 30 [E——
gy L3 - Finish Offices & Laboratories ((Revised) 55 28 18-Mar-13 A 07-Jun-13 25 0
F3-10030 (L3 - OFFICES & LABS) Prime & First Coat Walls & Ceilings & Soffits 5 1 18-Mar-13 A | 30-Apr-13 -3 0 m (L3 1 OFFICES & ILABS) Prime & First Coat Wallls & Ceilings & Soffits
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F3-9780 (L3 - OFFICES & LABS) Ceiling Grid 6 4 | 15-Apr-13 A | 03-May-13 -3 (L3 1 OFFICES & LABS) Celling Grid
F3-10230 (L3 - OFFICES & LABS) Set Lab Bench OH Carriers 3 1 18-Apr-13 A | 30-Apr-13 4 Bench OH Carriers
F3-10190 (L3 - OFFICES & LABS) Pull Wires - Electrical 8 4 24-Apr-13 A | 16-May-13 -2 0 (L3 - OFFICES & LABS) Pull Wires - Electrical
= F3-10320 (L3 - OFFICES & LABS) Install Fire Extinguishers Cabinets 2 2 30-Apr-13 01-May-13 22 18 tall Fire Extinguishers Cabinets
= F3-9890 (L3 - OFFICES & LABS) Seal Concrete Floors 3 3 30-Apr-13 02-May-13 34 37 ) Seal Cancrete Floors
= F3-9790 (L3 - OFFICES & LABS) HVAC Ceiling Drops 5 5 | 30-Apr-13 | 06-May-13 0 3 OFFICES & LABS) HVAC Ceiling Drops
= F3-9820 (L3 - OFFICES & LABS) Ceiling Low Voltage Fixtures 5 5 30-Apr-13 06-May-13 3 ( OFFICES & LABS) Cejling Low Voltage Fjxtures
= F3-9830 (L3 - OFFICES & LABS) Fire Protection Drops to Ceiling 5 5 30-Apr-13 06-May-13 3 ( OFFICES & LABS) Fire Pratection Drops to Ceiling
= F3-10160 (L3 - OFFICES & LABS) Install Supports for Wood Ceilings 5 5 30-Apr-13 06-May-13 4 0 [ ‘ ‘ ] (L3 1OFFICES & LABS) Install Supports for Wood Ceilings
=3 F3-9810 | (L3 - OFFICES & LABS) Ceiling Electrical Fixtures 8 8 | 30-Apr-13 | 09-May-13 -3 0 _ (L3 1 OFFICES & LABS) Ceiling Electrical Fixtures
=2 F3-10240| (L3 - OFFICES & LABS) Rough Plumbing at Lab Bench OH Carriers 3 3 01-May-13 | 03-May-13 0 ::I (L3 1 OFFICES & ILABS) Rough Plumbing at Lab Bench OH Carriers
=2 F3-10340| (L3 - OFFICES & LABS) Duct to OH Carriers 4 4 01-May-13 | 06-May-13 5 [ ; ‘ ] (L3 1 OFFICES & LLABS) Duct to |OH Carriers
= F3-10360 (L3 - OFFICES & LABS) Epoxy Coating at Autoclave 5 5 01-May-13 | 07-May-13 47 50 [ ] |(L3 - OFFICES & LABS) Eppxy Coating at|Autoclave
=a F3-10250 (L3 - OFFICES & LABS) Set Lab Bench Center Racks 3 3 | 06-May-13 | 08-May-13 4 0 I:;I (L3 1 OFFICES & LLABS) Set Lab Bench Center Racks
= F3-10140 (L3 - OFFICES & LABS) Install Wood Ceilings 10 10 | 07-May-13 | 20-May-13 0 [ : : : ] (L3 : OFFICES & LABS) Install W
=a F3-10260 (L3 - OFFICES & LABS) Rough Plumbing at Lab Bench Center Racks 3 3 | 09-May-13 | 13-May-13 4 0 [ ] | (L3 - OFFICES & LABS) Rough Plumbing at Lab Bench Center Ra
= F3-9840 | (L3 - OFFICES & LABS) Inspect Ceiling MEP 1 1 10-May-13 | 10-May-13 -3 0 M (L3 - OFFICES & LABS) Inspect Ceiling MEP
=a F3-10210 (L3 - OFFICES & LABS) Pull Wires - Low Voltage 13 13 | 13-May-13 | 30-May-13 -3 0 #
= F3-9800 (L3 - OFFICES & LABS) Casework / Countertops / Fume Hoods 15 15 | 14-May-13 | 04-Jun-13 4 0 [ | | | | | |
= F3-10200 (L3 - OFFICES & LABS) Terminate Wires - Electrical 15 15 ' 17-May-13  07-Jun-13 13 0 [
= F3-10290 (L3 - OFFICES & LABS) Install Fire Extinguishers 2 2 21-May-13 | 22-May-13 36 39 I:::I (L3 - OFFICES & LABS
=a F3-10180 (L3 - OFFICES & LABS) Install Roller Window Shades 5 5 21-May-13 | 28-May-13 4 0 [ ‘ ‘ ‘ | ‘
= F3-10300 (L3- OFFICES & LABS) Install Wall Protection 5 5 21-May-13 | 28-May-13 33 36 [ ‘ ‘ ‘ | ‘
= F3-10310 (L3 - OFFICES & LABS) Install Chalkboards/Tackboards/Visual Dis... 5 5 21-May-13 | 28-May-13 33 36 [ ‘ ‘ ‘ | ‘
= F3-9940 (L3 - OFFICES & LABS) Millwork Paneling 10 10 ' 21-May-13 | 04-Jun-13 9 12 [
Yy Interior - Install Elevators 10 10 18-Apr-13A 13-May-13 41 0
IE Install Elevator #1 10 10 18-Apr-13 A 13-May-13 41 0
V2-1060 | (ELEVATOR #1) Set Fronts 5 0 18-Apr-13 A | 29-Apr-13 A | (E) EVATOR #1) Set Fronts
=a V2-1070 | (ELEVATOR #1) Install Cabs & Finishes 10 10 | 30-Apr-13 13-May-13 41 42 [ ‘ | ] |(ELEVATOR #1) Install Cabs & Finishes
By (GPL) Load Bays 9 6  19-Apr-13 A | 07-May-13 60 0 | I | ]
[y CUP BUILDING 51 28 25-Mar-13A 07-Jun-13 71 0
[y (CUP) Slab at 932.5' (Floor 2) 2 2 30-Apr-13  01-May-13 =~ 97 = 0
= CU-5060 (CUP) Inspect Underslab Utilities 1 1 30-Apr-13 30-Apr-13 97 0 O (CUP) Inspect Underslab Utilities
=a CU-5065 (CUP) Lab Survey UG Utilities 1 1 01-May-13 | 01-May-13 97 103 O | (CUP) Lab Survey UG Utilities
Ey (CUP) Stem Walls & Equip Pads 5 5 | 30-Apr-13  06-May-13 32 0
=a CU-6050 (CUP) Sandblasting (SACK/Patch) 5 5 30-Apr-13 06-May-13 32 0 [ ] (CUP) Sandblasting (SACK/Patch)
Fy (CUP) MEPS Build-Out 51 28  25-Mar-13 A | 07-Jun-13 41 0
CU-7030 (CUP) Rough Electrical 15 5 | 25-Mar-13 A 08-May-13 -5 0 — (CUP) Rough Electrical
CU-7025 (CUP) Install and Connect Plumbing to Equipment 12 0 | 08-Apr-13A 26-Apr-13 A # (CUP) Install knd Conngct Plumbing to Equipment
CU-7022 (CUP) CHW Piping/ Final Connections to Equipment 15 2 08-Apr-13 A | 01-May-13 40 0 (CUP) CHW Piping/ Final Cponnections to Equipment
CU-7180 ISSUE: Nema 3R Equipment Rework / Delivery 10 5 16-Apr-13 A | 06-May-13 -3 2 ISSUE: Nema 3R Equipment Rework / Delivery
CU-10029 | (CUP) TW Piping/ Final Connections to ALL Equipment using TW 5 0 18-Apr-13 A | 26-Apr-13 A Connections to ALL Equipment using TW
CU-7014 (CUP) CW Piping Rough-In 15 6 22-Apr-13 A | 07-May-13 29 0 ] |(CUP) CW Piping Rough-In
CU-7032 ISSUE: Pad at CHW Pumps in Wrong Location 1 2 25-Apr-13 A | 01-May-13 40 0 ISSUE: Pad gt CHW Pumpsg in Wrong Location
=a CU-7035 (CUP) Test Plumbing 2 30-Apr-13 01-May-13 35 0 (CUP) Test Plumbing
=a CU-10039 | (CUP) Test TW Piping 2 2 30-Apr-13 01-May-13 42 5 (CUP) Test TW Piping
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CU-7055 (CUP) Test Fire Protection 5 5 30-Apr-13 06-May-13 64 36 (CUP) Test Fire Protection

CU-7023 (CUP) Test CHW Piping 2 2 02-May-13 | 03-May-13 40 3 HW Piping

CU-7070 (CUP) Terminate Electrical under 600 V 3 3 02-May-13 | 06-May-13 -6 0 (CUP) Terminate Electrical under 600 V

CU-7071 (CUP) Terminate Electrical over 600 V 3 3 02-May-13 | 06-May-13 -5 0 P) Terminate Electrical over 600

CU-7120 (CUP) Chlorinate 5 5 02-May-13 | 08-May-13 35 0 (CUP) C

CU-7075 (CUP) Insulate Plumbing 8 8 02-May-13 | 13-May-13 49 0 (CUP) Insulate Plumbing

CU-7101 (CUP) Test Electrical over 600 V 2 2 07-May-13 | 08-May-13 -5 1 P) Test Electrical oyer 6p0 V

CU-7100 (CUP) Test Electrical under 600 V 3 3 07-May-13 | 09-May-13 -6 0 ectrical u

CU-7010 (CUP) Ductwork 10 10 | 07-May-13 | 20-May-13 32 0 (CUP) Ductwork

CU-7016  (CUP) CW Piping/ Final Connections to ALL Equipment using CW 5 5  08-May-13 14-May-13 = 29 0 [ == T |(CUP) CW Piping/[Final Connections to ALLL Equipment Using

CU-7165 (CUP) L2 - Concrete Sealer 3 3 | 09-May-13 | 13-May-13 59 39 [ —— (CUP) L2 - Concrete Sealer

CU-7095 (CUP) Label & Tag Plumbing 10 10 | 14-May-13 | 28-May-13 49 29 —

CU-7017 (CUP) Test CW Piping 2 2 15-May-13 | 16-May-13 29 0 == (CUP) Test CW Piping

CU-7065 (CUP) Insulate Hydronic Piping 15 15 | 17-May-13 | 07-Jun-13 31 0 —

CU-7045 (CUP) Test Ductwork 2 2 | 21-May-13 | 22-May-13 32 0 [——] (CUP) Test Ductwork

CU-7060 (CUP) Insulate Ductwork 10 10 | 23-May-13 | 06-Jun-13 32 0 I ——

B (CUP) Roof 17 17 22-Apr-13 A | 22-May-13 52 0

CU-8110 (CUP) Safe Roof Access 1 0 22-Apr-13 A | 23-Apr-13 A Jl (CUP) Safe Roof Access

CU-8020 (CUP) Parapet Framing 5 0 23-Apr-13 A | 26-Apr-13 A T (CUP) Parapdt Framing

CU-8100 (CUP) Tieoff points - Remove Perimeter Handrail 2 0 24-Apr-13 A | 25-Apr-13 A (CUP) Tieoff pointg - Remove Perimeter Handrail

CU-8010 (CUP) Metal Angles & Decking & Inserts 2 2 30-Apr-13 01-May-13 32 0 =T | (CUP) Mgetal Angles & Decking & Inserts

CU-8040 (CUP) Roof Barrier & Drain Board 3 3 | 01-May-13 | 03-May-13 52 0 /"1 |(CUP) Roof Barrier & Drain Board

CU-8050 (CUP) Roof Drains & Perforated Drains 3 3 | 06-May-13 | 08-May-13 52 0 =" |(CUP) Roof Draing & Perforated Drains

CU-8600 (CUP) Install Roofing 5 5 | 09-May-13 | 15-May-13 52 0 7 ] ((CUP) Install Roofing

CU-8700 (CUP) Install Flashing 5 5 16-May-13 | 22-May-13 52 32 ] [((CUP) Install Flashing

By (CUP) Exterior & Architectural Finishes 21 21 | 26-Apr-13 A  29-May-13 22 0

CU-7175 (CUP) Vapor Barrier - East C4 Line Wall - UMI 2 0 | 26-Apr-13A 29-Apr-13 A I |(CUP) Vapor Barrier - East €4 Line Wall - UMI

CU-7155 (CUP) FLASHING - Base of Perimeter Walls 2 2 30-Apr-13 01-May-13 33 11 =1 | (CUP) FLASHING|- Base of| Perimeter Walls

CU-7170 (CUP) C4 Line Unistrut Rough In - PDE 3 3 | 06-May-13 | 08-May-13 22 0 =/ |(CUP) C4 Line Unistrut|Rough In- POE

CU-7160 (CUP) Metal Wall Panels - Wall at C4 Line 4 4 | 09-May-13 | 14-May-13 22 0 T ((CUP) Metal Wall Panels - Wall at C4|Line

CU-9000 (CUP) Exterior Panels 10 10 | 15-May-13 | 29-May-13 22 0

 I—
Fy COMMISSIONING (Revised) 26 21 22-Apr-13A 29-May-13 77 0
O O O
OO O  I— O

By Electrical - Generator & ATS 20 20  30-Apr-13  28-May-13 36 0

A1340 Electrical Generator - ATS & Generator, Terminate 5 5 30-Apr-13 06-May-13 51 15 Electrical Generator - ATS & Generator, Terminate

A1250 Electrical Generator - Submit Start-Up Procedure 10 10 | 30-Apr-13 13-May-13 36 0 Elegtrical Generator - Submit Start-Up Procedure

A1260 Electrical Generator - Review and Approve Start-Up Procedure (by ... 10 10 | 14-May-13 | 28-May-13 36 0 . — — —  —

By Energization Procedures, Documentation Submission, Review, &... 26 21 22-Apr-13 A | 29-May-13 10 0

A1360 Create and Submit Energization Plan 1 1 22-Apr-13 A | 30-Apr-13 -3 0 | | Create and Submit Energization Plan

A1370 Review and Approve Energization Plan 1 1 01-May-13 | 01-May-13 -3 0 B |Review gnd Approve Energization Plan

CX-3191 Priority 2 EP: CUP/Panel 635A/ submit and approve EP 10 10 | 01-May-13 | 14-May-13 -3 0 * Priority 2| EP:|CUP/Pangl 635A/ submit and approve EP

CX-3190 Priority 1 Switching Plan: 12kV Site Electrical Service to 12kV X-Fo... 4 4 | 07-May-13 | 10-May-13 0 6 I Priofity 1/Switching Plan: 12kV Site Electrical Service to|12kY X-Rormer

CX-3192 Priority 3 EP: LAB/ Main Switchgear/ submit and approve EP 5 15-May-13 | 21-May-13 -3 0 m Priority 3|EP:|LAB/ Main Sw
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CX-3194 Priority 5 EP: LAB/ Power to Control Panels/ Term Units/ and Fire/... 5 15-May-13 | 21-May-13 6 Priority 5 EP: | LAB/ Pov
CX-3193 Priority 4 EP: CUP/ Power to Control Panels and Fire/Smoke Damp... 5 22-May-13 | 29-May-13 -3
CX-3196 Priority 7 EP: LAB/ Power to Major Equipment/ submit and approve ... 5 22-May-13 | 29-May-13 10 m
By Electrical - Site 12 10-May-13  28-May-13 -6
CX-3000 POWER SITE - Inspect Installation of Elect Gear / Xformers / Unit ... 2 10-May-13 | 13-May-13 -6 (R 3 Elect Gear / Xformers /
A1320 POWER SITE - Conduct Factory-Related and Other Tests in Place 5 | 14-May-13 | 20-May-13 -6 ] NER|SITE - Conduct Fa
CX-3020 POWER SITE - Review and Approve Test Data and Final Inspectio... 5 21-May-13 | 28-May-13 -6

Fy SUBMITTALS & FABRICATION (DIVISIONS 03 THRU 33)

60

05-Oct-11 A 24-Jul-13
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